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" 93-RF-14390
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RCRA PERMIT MODIFICATION REQUEST #18

State R.C.R.A. Permit No. 91-09-30-01
CO 7890010526

United States Department of Energy - Rocky Flats Plant

December 1283



PERMIT MODIFICATION SUMMARY

This document is submitted as a Class 1 Permit Modification requiring prior approval from the
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification
incorporates previously approved changes to the Environmental Restoration Interagency Agreement
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out.

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and
14, but they have not yet been accepted. In addition, the stop work order currently in effect for
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the
milestone dates for these Operable Units.



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

oU 1

881 HILLSIDE

OU 1 PHASE III RCRA FACILITY INVESTIGATION/REMEDIAL

INVESTIGATION (RFI/RI)
Submit Draft Phase III RFI/RI Work Plan
Submit Final Phase III RFI/RI Work Plan
Submit Draft Phase III RFI/RI Report
Submit Final Phase III RFI/RI Report

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY
STUDY (CMS/FS)

Submit Draft CMS/FS Report

Submit Final CMS/FS Report

OU 1 CORRECTIVE AND REMEDIAL ACTION PRCPOSED PLAN (PP)

Submit Draft PP

'0

Submit Final P

23]

Submit Respensiveness Summary
Submit Final Responsiveness Summary

OU I CCRRECTIVZ ACTICN DECISION AND RECIRD

DECISION (CAD/RQD)
Submit Draft CAD/RCD
Submit Final CAD/ROD
QU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD)

Submit CD/RD Work Plan
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OU 1 CORRECTIVE/REMEDIAL ACTION
Begin Corrective/Remedial .tion Construction
Complete orrective/Remedial Construction
Submit Performance Assessment Report

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)
Submit Draft Proposed IM/IRA Decision Document
Submit Proposed IM/IRA Decision Document
Submit Final IM/IRA Decision Document
Submit IM/IRA Implementation Document
Begin Phase I-A IM/IRA Construction
Begin Phase I-B IM/IRA Construction
Begin Phase II-A IM/IRA Construction
Begin Phase II-B IM/IRA Construction
Complete IM/IRA Construction

Begin IM/IRA Testing

May 7,
November 4,

February 10,

September 18,
Octcber 6,
January 5,

February 22,
January 15,
October 8,
April 1,
September 3,
April 13,

August 5,

1996
1897

1998

1989
1989
1990
1991
1990
1990
1891
1991
1992

1991



OU 2 CORRECTIVE/REMEDIAL ACTION

Begin Corrective/Remedial Action Construction January 20, 1997
Complete Corrective/Remedial Action Censtruction July 20, 1998
Submit Performance Assessment Report October 15, 1998

oU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document : June 19, 1990
Submit Proposed IM/IRA Decision Document September 18, 1990
Submit Draft Responsiveness Summary December 13, 1990
Submit Final Responsiveness Summary and Final January 11, 1991

IM/IRA Decision Document

Field Treatability Test System Installation Complete May 10, 1991
Begin Field Treatability Testing May 13, 1991
Submit Draft Treatability Test Report Rpril 1, 1892
Submit Final Treatability Test Program Report June 2, 1882
Complete IM/IRA Construction April 24, 1992
Begin Field Treatability Testing (Entire System) April 27, 1952

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document March 2, 1992
Submit Dratt Responsiveness Summary June 11, 1882
Submit Final Responsiveness Summary and August 14, 1992

Final IM/IRA Decision Document

Release Final Responsiveness Summary and September 4, 1992
IM/IRA Decision Document to Public



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ou 3
OFF-SITE RELEASES

OU 3 DRAFT REMEDY REPORT
Submit Draft Past Remedy Report
Submit Final Past Remedy Report

OU 3 HISTORICAL INFORMATION AND PRELIMINARY
HEALTH RISK ASSESSMENT

Submit Draft Historical Information and Preliminary
Health Risk Assessment Report

Submit Final Historical Information and Preliminary
Health Risk Assessment Report

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan
Submit Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report
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Submit Final Phase

October 26,

April 2,

November 9,

April 16,

July 10,
December 6,
February 14,

October 21,

1990

1991

1890

1991

1891

1991

1884

1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

SITE-WIDE ACTIVITIES

BACKGROUND STUDY

Submit Draft Background Study Report (Water) December 15,

Submit Draft Background Study Report (Soils) December 15,

Submit Revised Background Study Report December 21,
COMMUNITY RELATIONS

Submit Draft Community Survey Plan January 23,

Submit Final COmmunity Survey Plan March 22,

Submit Draf:t Community Relations Plan NMcvember 1,

Submit Final Community Relations Plan Jznuary 22,

Submit Community Relations Plan Responsiveness Summary June 21,
HISTORICAL RELEASE REPORT

Submit Draft Historical Release Repor: January 8§,

Submit Final Historical Release Report June 3,
HZALTH AND SAFrZTY PLAI

Surmit Drzf+t Health and Safety Plzn Zugust 1%,

Submit Final Health and Safecry Plan Nowember 1Z,
PLAN FOR PREVENTION OF CONTAMINANT DISPERSION

Submit Draft Plan for Prevention of Contaminant Sertember 19,

Dispersion

Submit Final Plan for Prevention of Contaminant July 22,

Dispersion

Submit Responsiveness Summary ¢ Flan for November 25,

1989

1989
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DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan)

Submit Draft Work Plan for Discharge Limits April 5, 1991
for Radionuclides

Submit Final Work Plan for Discharge Limits September 16, 1991
for Radionuclides

Submit Responsiveness Summary Discharge Limits January 30, 1992
~ for Radionuclides

SAMPLING AND ANALYSIS PLAN

Submit Draft Quality Assurance Project Plan August 29, 1990
Submit Final Quality Assurance Project Plan March 1, 1991
Submit Draft Standard Operating Procedures August 29, 1990
Submit Final Standard Operating Procedures, March 1, 1991

Volume 1 - Field Operations, Volume 2 - Groundwater,
Volume 3 - Geotechnical

Submit Final Standard Operating Procedures, March 1, 1991
Volume 4 - Surface Water, Volume 5 - Ecclogy

Submit Final Standard Operating Procedure, March 1, 1991
Volume 6 - Air

Submit Final Standard Operating Procedure March 1, 1991
Addendum for OU 2 Phase II RFI/RI Workplan

al Standard Operating Procedure March 1, 1881
Addendum for OU 1 Phase III RFI/RI Workplan

Sy = Mg Sw ™M FEN 2 - b e T A T am =
Surmitc Drafc Trsatability Study 2lzan Szcts

Submit Final Treatability Study Plan June 3, 1981

Submit Draft Treatability Study Feport May 26, 18¢3
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TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ou 4
SOLAR PONDS

QU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan June 8, 1990
Sﬁbmit Final Phase I RFI/RI Work Plan November 26, 1991
R EVVEC L SR -L-LS
St aa S hase—I—0C 0T _Senowmh Soaenom O 2003
QU 4 SOLAR PONDS PHASE.I INTERIM MEASURE/INTERIM
REMEDIAL ACTION
Submit Draft Phase I Proposed IM/IRA Decision Document Apxril 14, 1994
Submit Phase I Proposed IM/IRA Decision Document June 24, 1394
Submit IM/IRA Responsiveness Summary November 1, 19384
Submit Phase I Final IM/IRA Decision Document January 13, 1895
and Final Reszonsiveness Summary
Sukbmit Finzl IM Title II Zasigno February 10, 1995
Begin Phase I IM/IRA Construction September 27, 1995
All Solar Ponds Emptied of Water and Sludge January 20, 1395
OU 4 SOLAR PONDS PHASE II RFI/RI
Submit Draft Phase II RFI/RI Work Plan April 22, 19%:<
Submit Final Phase II RFI/RI Work Plan Septamper 19, 199¢<
Submit Draft Phase II RFI/RI Repor: 2ozil lg, L8::2
Submit Final Phase II RFI/RI Repo:r: Septarzer 11, 1233



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

oU 6
WALNUT CREEK

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Report

April
Septemberx
June

November

13,
1s,
10,

18,

1991

1881

1894

1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT CRDER

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/

MILESTONE SCHEDULE

oU 8
700 AREA

REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase
Submit Final Phase
Submit Draft Phase

Submit Final Phase

I RFI/RI Work Plan
I RFI/RI Work Plan
I RFI/RI Report

I RFI/RI Report

May 1,
December 1,
February 14,

July 12,

1892

1892

1994

1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ouU 14
RADIOACTIVE SITES

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/

REMEDIAL INVESTIGATION (RFI/RI)
Submit Draft Phase I RFI/RI
Submit Draft Phase I RFI/RI
Submit Draft Phase I RFI/RI

Submit Draft Phase I RFI/RI

Work Plan

Work Plan

Report

Report

June 26,
October 19,
December 20,

May 23,

1992

1992

1994

13895



